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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff Missile (JASSM)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 32.131 29.494 20.000 0.000 20.000 4.790 4.643 4.800 4.760 Continuing Continuing
674515: Joint Air-to-Surface
Standoff Missile (JASSM)

6.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,053.780

675356: JASSM Extended Range
(JASSM-ER)

26.131 29.494 20.000 0.000 20.000 4.790 4.643 4.800 4.760 Continuing Continuing

A. Mission Description and Budget Item Justification
The Joint Air-to-Surface Standoff Missile (JASSM) program provides a long range, conventional air-to-surface, autonomous, precision-guided, standoff cruise missile
compatible with fighter and bomber aircraft able to attack a variety of fixed or relocatable targets.  There are 2 versions of the JASSM missile:  Baseline JASSM and an
extended range JASSM (JASSM-ER).  Aircraft integration of baseline JASSM is complete on the B-52H, F-16 (Block 50), B-1, and B-2.  Objective aircraft include the
F-15E, F-16 (Block 40), F-35, and  F/A-18E/F.

In Jun 2007, the DAE designated the Joint Air-to-Surface Standoff Missile (JASSM) program an ACAT 1D program due to a Nunn-McCurdy unit cost breach.  On 1
May, 2008, the Defense Acquisition Executive (DAE) completed its Nunn-McCurdy review of the JASSM program and certified a restructured program to consist of
two separable increments, the JASSM Baseline increment and the JASSM-Extended Range (JASSM-ER) increment--both with improved reliability, separate milestone
decision points and separate projects within a single program element.

This activity is reflected in Budget Activity 7, Operational Systems Development, because JASSM Baseline production started in FY02.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff Missile (JASSM)

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 32.946 29.494 0.000 0.000 0.000
Current President's Budget 32.131 29.494 20.000 0.000 20.000
Total Adjustments -0.815 0.000 20.000 0.000 20.000

• Congressional General Reductions 0.000
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments -0.815 0.000 20.000 0.000 20.000

Change Summary Explanation
The FY 2010 President's Budget submittal did not reflect FY 2011 through FY 2015 funding.  Therefore, explanation of changes between the two budget positions
cannot be made in a relevant manner.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

674515: Joint Air-to-Surface
Standoff Missile (JASSM)

6.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 1,053.780

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Joint Air-to-Surface Standoff Missile (JASSM) program provides a long range, conventional air-to-surface, autonomous, precision-guided, standoff cruise missile
compatible with fighter and bomber aircraft able to attack a variety of fixed or relocatable targets.  Aircraft integration of the baseline JASSM is complete on the B-52H,
F-16 (Block 50), B-1, and B-2.  Objective aircraft include the F-15E, F-16 (Block 40), F-35, and  F/A-18E/F.  The government is buying the JASSM system based on
a contractor-developed, government-approved System Performance Specification (SPS), this SPS is on contract.  The contractor assumes total system performance
responsibility (TSPR) for Lots 1-6 as defined in the SPS; for Lot 7 and beyond, the Government has approval authority of Class I configuration changes.

JASSM was designated ACAT 1D in Jun 2007 due to a Nunn-McCurdy unit cost breach.  JASSM (baseline) program completed a Reliability Improvement Program in
Spring 2008, which culminated with an April 2008 DAE decision to support the JASSM Nunn-McCurdy certification.  The restructured program was certified by DAE to
Congress on 1 May 2008.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST:  Continue JASSM Baseline reliability initiatives/component upgrades, ground/flight test
support, and affordability initiatives.

FY 2009 Accomplishments:
In FY 2009:  Develop upgrades to improve missile reliability, address hardware obsolescence; also
provide support for any ground and flight test activity required to verify upgraded hardware before
cutting into production.  Funded Electronic Safe and Arm Fuze (ESAF), Missile Control Unit (MCU)
Phase III development, MCU transit cases development, and Air Data Probe (ADP) upgrade.

4.730 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
In FY 2010:  Not Applicable

FY 2011 Base Plans:
In FY 2011:  Not Applicable

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST:  Continue program office/mission support.  Provide oversight of JASSM development/
upgrade activities.

FY 2009 Accomplishments:
In FY 2009:  Support ESAF development, MCU and ADP upgrades.

FY 2010 Plans:
In FY 2010:  Not Applicable

FY 2011 Base Plans:
In FY 2011:  Not Applicable

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

1.270 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 6.000 0.000 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0207325F:  JASSM Missile
Procurement - Baseline

139.703 52.515 157.240 0.000 157.240 168.375 156.595 154.097 128.103 850.220 3,041.300

D. Acquisition Strategy
All major contracts within this project have been awarded through full and open competition.  The EMD phase option for JASSM baseline was Cost Plus Award Fee
(CPAF).

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MDA - PDRR I C/CPFF
McDonnell
Douglas Aircraft
MO

120.571 0.000 0.000 0.000 0.000 0.000 120.571 120.571

PDRR I& II C/CPFF Lockheed Martin
FL 151.109 0.000 0.000 0.000 0.000 0.000 151.109 151.109

EMD & Follow on
Development C/CPAF Lockheed Martin

FL 409.915 0.000 0.000 0.000 0.000 0.000 409.915 409.915

JASSM ER Risk
Reduction Phase I SS/FFP Lockheed Martin

FL 9.700 0.000 0.000 0.000 0.000 0.000 9.700 9.700

JASSM ER
Development Phase II SS/CPAF Lockheed Martin

FL 114.599 0.000 0.000 0.000 0.000 0.000 114.599 114.599

Baseline/ER reliability
initiatives,component
upgrades, ESAF

SS/CPFF Lockheed Martin
FL 9.980 0.000 0.000 0.000 0.000 0.000 9.980 9.750

Data Link/MI SS/CPFF Lockheed Martin
FL 9.050 0.000 0.000 0.000 0.000 0.000 9.050 9.050

Subtotal 824.924 0.000 0.000 0.000 0.000 0.000 824.924 824.694

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

F-16 SPO TBD/TBD WPAFB
OHIO 26.605 0.000 0.000 0.000 0.000 0.000 26.605 26.605

B-52 SPO TBD/TBD Tinker AFB
OK 31.229 0.000 0.000 0.000 0.000 0.000 31.229 31.229

B-1 SPO TBD/TBD WPAFB
OHIO 6.031 0.000 0.000 0.000 0.000 0.000 6.031 6.031

Other Acft Integ TBD/TBD Various
Various 3.463 0.000 0.000 0.000 0.000 0.000 3.463 3.463

Sverdrup Inc. C/CPAF Eglin AFB
FL 15.952 0.000 0.000 0.000 0.000 0.000 15.952 15.952

Other Support (ASuW
prep)

Various/
Various

Various
Various 40.410 0.000 0.000 0.000 0.000 0.000 40.410 40.640

Subtotal 123.690 0.000 0.000 0.000 0.000 0.000 123.690 123.920

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

46TW TBD/TBD Eglin AFB
FL 98.358 0.000 0.000 0.000 0.000 0.000 98.358 98.358
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Arnold Eng Dev Center TBD/TBD Arnold AFB
TN 6.808 0.000 0.000 0.000 0.000 0.000 6.808 6.808

Subtotal 105.166 0.000 0.000 0.000 0.000 0.000 105.166 105.166

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1,053.780 0.000 0.000 0.000 0.000 0.000 1,053.780 1,053.780

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
674515: Joint Air-to-Surface Standoff Missile
(JASSM)

Schedule Details

Start End
Event Quarter Year Quarter Year

JASSM Baseline reliability improvement 1 2009 4 2009
JASSM ground and flight testing 1 2009 4 2009
ESAF/MCU Transit Cases/MCU Phase III 1 2009 1 2009
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

675356: JASSM Extended Range
(JASSM-ER)

26.131 29.494 20.000 0.000 20.000 4.790 4.643 4.800 4.760 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
From FY03 to FY08, Joint Air-to-Surface Standoff Missile with Extended Range (JASSM-ER) was funded under the JASSM project (67515). This project provides a
long range (over twice the range of baseline JASSM), conventional air-to-surface, autonomous, precision-guided, low observable, standoff cruise missile compatible
with fighter and bomber aircraft.  The threshold integration platform for JASSM-ER is the B-1B.  Objective aircraft include the B-52H, F-16 (Block 40/50), B-2, F-15E,
F-35, and F/A-18E/F.  JASSM-ER provides the capability to attack a variety of high value fixed (to include buried) or relocatable targets with precision, through
preplanned missions or target-of-opportunity, deeper into enemy territory than JASSM Baseline while minimizing the threat to launch aircraft.  The Air Force is
developing JASSM-ER based on a contractor-developed, government-approved System Performance Specification (SPS) dated January 19, 2004, which was
developed under JASSM-ER development Phase I Risk Reduction in FY03.

JASSM and JASSM-ER programs  were designated ACAT 1D in June 2007 due to a Nunn-McCurdy unit cost breach.  On 1 May, 2008, the DAE completed its Nunn-
McCurdy review of the JASSM program and certified the program to Congress.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MAJOR THRUST:  JASSM-ER Operational Test (OT) Assets Procurement.   Purchases missiles to
complete Initial Operational Test and Evaluation (IOT&E) required for full-rate production decision.

FY 2009 Accomplishments:
In FY2009:  Incrementally funds procurement of OT missiles, including Test instrumentation Kits
(TIKs), for JASSM-ER.   This includes prime contractor purchase of long-lead missile subassemblies
from lower-level suppliers, final assembly at prime contractor, as well as recurring engineering support.

11.226 19.538 17.177 0.000 17.177
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
In FY2010: Incrementally funds procurement of OT missiles, including Test instrumentation Kits (TIKs),
for JASSM-ER.   This includes prime contractor purchase of long-lead missile subassemblies from
lower-level suppliers, final assembly at prime contractor, as well as recurring engineering support.

FY 2011 Base Plans:
In FY2011: Incrementally funds procurement of OT missiles, including Test instrumentation Kits (TIKs),
for JASSM-ER.   This includes prime contractor purchase of long-lead missile subassemblies from
lower-level suppliers, final assembly at prime contractor, as well as recurring engineering support.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST:  Integrated Testing (IT - combined DT & OT) Asset Procurement.  Purchases missiles to
complete IT program for Milestone C decision (entry into Low-Rate Initial Production- LRIP) and I...

FY 2009 Accomplishments:
In FY 2009:  Covers procurement of IT and OT missiles, partial TIK components,  and upgraded
electrical subassembles for JASSM-ER.   Also includes non-recurring engineering activities to support
integrated test activity, such as, but not limited to, hardware environmental qualification, engine
accessory testing, and technical reviews required to demonstrate readiness for LRIP.

FY 2010 Plans:
In FY 2010:  Incrementally funds final assembly of IT and OT missiles, integrated flight test support,
and associated engineering activities to include, but not limited to failure analyses as program nears
Milestone C decision.

FY 2011 Base Plans:
In FY 2011:  Not Applicable

13.280 6.272 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

MAJOR THRUST:  Government Test Support and Other Development.  Includes flight test equipment,
targets, 46th Test Wing and Range support, and other ground/flight test support.

FY 2009 Accomplishments:
In FY 2009:  Continue ground/flight test support, to include 46th Test Wing and range support, target
builds.  Continue any development efforts, to include, but not limited to component upgrades, failure
reviews and corrective actions

FY 2010 Plans:
In FY2010: Continue ground/flight test support, to include 46th Test Wing and range support, target
builds.  Continue any development efforts, to include, but not limited to component upgrades, failure
reviews and corrective actions

FY 2011 Base Plans:
In FY2011: Continue ground/flight test support, to include 46th Test Wing and range support, target
builds.  Continue any development efforts, to include, but not limited to component upgrades, failure
reviews and corrective actions

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

1.625 2.565 1.639 0.000 1.639

MAJOR THRUST:  Continue program office/mission support.  Provide oversight of JASSM development/
upgrade activities.

FY 2009 Accomplishments:
In FY 2009:  Not Applicable

0.000 1.119 1.184 0.000 1.184
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2010 Plans:
In FY 2010:  Supports JASSM-ER development prior to MS C.

FY 2011 Base Plans:
In FY 2011:  Supports JASSM-ER development prior to LRIP.

FY 2011 OCO Plans:
In FY 2011 OCO: Not Applicable.

Accomplishments/Planned Programs Subtotals 26.131 29.494 20.000 0.000 20.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PE 0207325F:  JASSM Missile
Procurement - JASSM-ER

0.000 0.000 58.585 0.000 58.585 69.024 83.883 115.864 152.744 3,408.700 0.000

D. Acquisition Strategy
JASSM-ER is the extended range version of the JASSM baseline missile currently in production.  The development contract for JASSM-ER is sole source to the
JASSM baseline developer.  JASSM-ER is being developed in two phases; Phase I risk reduction and Phase II development.  The Phase I risk reduction contract was
as Firm Fixed Price contract awarded June 2003. This phase completed March 2004. The Phase II development contract is a Cost Plus Award Fee contract awarded
February 2004. JASSM-ER development restarted in June 2008 after the successful Nunn-McCurdy certification. Continuation of the Phase II development will be
executed as a  delivery order under an Indefinite Delivery/Indefinite Quantity contract. Continuation of development will be a Cost Plus Fixed Fee with Performance
Incentives to produce and test integrated test missiles. Operational Test missiles will be purchased with the baseline JASSM Lot 8 Sole Source Firm Fixed Price with
Performance Incentive contract in Jan 2010.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

IT/OT Missiles
Procurement SS/CPIF Lockheed Martin

FL 24.506 25.875 Jan 2010 17.261 May 2011 0.000 17.261 Continuing Continuing Continuing

Other ER Development,
Parts Ugrade and
Software Update (due to
obsolescence)

Various/
Various

Lockheed Martin
FL 0.000 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 24.506 25.875 17.261 0.000 17.261

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Other Support Various/
Various

Various
Various 0.000 1.119 1.100 0.000 1.100 Continuing Continuing Continuing

Subtotal 0.000 1.119 1.100 0.000 1.100

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

46 TW test support, flight
test equipment, & targets

Various/
Various

Lockheed Martin
Eglin AFB, FL 1.625 2.500 1.639 0.000 1.639 Continuing Continuing Continuing

Subtotal 1.625 2.500 1.639 0.000 1.639

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

No text provided TBD/TBD No text provided
No text provided 0.000 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 0.000 0.000 0.000 0.000 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 26.131 29.494 20.000 0.000 20.000

Remarks
Total Prior Years Cost may include only FY 2009 data.
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Air Force DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207325F: Joint Air-to-Surface Standoff
Missile (JASSM)

PROJECT
675356: JASSM Extended Range (JASSM-ER)

Schedule Details

Start End
Event Quarter Year Quarter Year

IT: Integrated Testing (IT is Combined DT/OT) 3 2009 4 2010
JASSM-ER Development 1 2009 4 2011
Operational Test & Evaluation (OT&E) 1 2011 4 2011
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             Joint Air-to-Surface Standoff Missile (JASSM)
             146
             2011
             PB
             2010-02
             Air Force
             3600
             Research, Development, Test & Evaluation, Air Force
             7
             Operational Systems Development
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                 29.494
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                 0.000
                 4.790
                 4.643
                 4.800
                 4.760
                 Continuing
                 Continuing
            
             The Joint Air-to-Surface Standoff Missile (JASSM) program provides a long range, conventional air-to-surface, autonomous, precision-guided, standoff cruise missile compatible with fighter and bomber aircraft able to attack a variety of fixed or relocatable targets.  There are 2 versions of the JASSM missile:  Baseline JASSM and an extended range JASSM (JASSM-ER).  Aircraft integration of baseline JASSM is complete on the B-52H, F-16 (Block 50), B-1, and B-2.  Objective aircraft include the F-15E, F-16 (Block 40), F-35, and  F/A-18E/F.  
  
In Jun 2007, the DAE designated the Joint Air-to-Surface Standoff Missile (JASSM) program an ACAT 1D program due to a Nunn-McCurdy unit cost breach.  On 1 May, 2008, the Defense Acquisition Executive (DAE) completed its Nunn-McCurdy review of the JASSM program and certified a restructured program to consist of two separable increments, the JASSM Baseline increment and the JASSM-Extended Range (JASSM-ER) increment--both with improved reliability, separate milestone decision points and separate projects within a single program element.  

This activity is reflected in Budget Activity 7, Operational Systems Development, because JASSM Baseline production started in FY02.
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                 The FY 2010 President's Budget submittal did not reflect FY 2011 through FY 2015 funding.  Therefore, explanation of changes between the two budget positions cannot be made in a relevant manner.
            
             
                 
                     674515
                     Joint Air-to-Surface Standoff Missile (JASSM)
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                         The Joint Air-to-Surface Standoff Missile (JASSM) program provides a long range, conventional air-to-surface, autonomous, precision-guided, standoff cruise missile compatible with fighter and bomber aircraft able to attack a variety of fixed or relocatable targets.  Aircraft integration of the baseline JASSM is complete on the B-52H, F-16 (Block 50), B-1, and B-2.  Objective aircraft include the F-15E, F-16 (Block 40), F-35, and  F/A-18E/F.  The government is buying the JASSM system based on a contractor-developed, government-approved System Performance Specification (SPS), this SPS is on contract.  The contractor assumes total system performance responsibility (TSPR) for Lots 1-6 as defined in the SPS; for Lot 7 and beyond, the Government has approval authority of Class I configuration changes.

JASSM was designated ACAT 1D in Jun 2007 due to a Nunn-McCurdy unit cost breach.  JASSM (baseline) program completed a Reliability Improvement Program in Spring 2008, which culminated with an April 2008 DAE decision to support the JASSM Nunn-McCurdy certification.  The restructured program was certified by DAE to Congress on 1 May 2008.
                         
                             
                                 MAJOR THRUST:  Continue JASSM Baseline reliability initiatives/component upgrades, ground/flight test support, and affordability initiatives.
                                 
                                     
                                         4.730
                                         In FY 2009:  Develop upgrades to improve missile reliability, address hardware obsolescence; also provide support for any ground and flight test activity required to verify upgraded hardware before cutting into production.  Funded Electronic Safe and Arm Fuze (ESAF), Missile Control Unit (MCU) Phase III development, MCU transit cases development, and Air Data Probe (ADP) upgrade.
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                                         In FY 2010:  Not Applicable
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                                         0.000
                                         In FY 2011:  Not Applicable
                                    
                                     
                                         0.000
                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST:  Continue program office/mission support.  Provide oversight of JASSM development/upgrade activities.
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                                         In FY 2009:  Support ESAF development, MCU and ADP upgrades.
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                                 PE 0207325F
                                   JASSM Missile Procurement - Baseline
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                                     157.240
                                     157.240
                                     0.000
                                     168.375
                                     156.595
                                     154.097
                                     128.103
                                     850.220
                                     3041.300
                                
                            
                        
                         All major contracts within this project have been awarded through full and open competition.  The EMD phase option for JASSM baseline was Cost Plus Award Fee (CPAF).
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
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                         From FY03 to FY08, Joint Air-to-Surface Standoff Missile with Extended Range (JASSM-ER) was funded under the JASSM project (67515). This project provides a long range (over twice the range of baseline JASSM), conventional air-to-surface, autonomous, precision-guided, low observable, standoff cruise missile compatible with fighter and bomber aircraft.  The threshold integration platform for JASSM-ER is the B-1B.  Objective aircraft include the B-52H, F-16 (Block 40/50), B-2, F-15E, F-35, and F/A-18E/F.  JASSM-ER provides the capability to attack a variety of high value fixed (to include buried) or relocatable targets with precision, through preplanned missions or target-of-opportunity, deeper into enemy territory than JASSM Baseline while minimizing the threat to launch aircraft.  The Air Force is developing JASSM-ER based on a contractor-developed, government-approved System Performance Specification (SPS) dated January 19, 2004, which was developed under JASSM-ER development Phase I Risk Reduction in FY03.  

JASSM and JASSM-ER programs  were designated ACAT 1D in June 2007 due to a Nunn-McCurdy unit cost breach.  On 1 May, 2008, the DAE completed its Nunn-McCurdy review of the JASSM program and certified the program to Congress.
                         
                             
                                 MAJOR THRUST:  JASSM-ER Operational Test (OT) Assets Procurement.   Purchases missiles to complete Initial Operational Test and Evaluation (IOT&E) required for full-rate production decision.
                                 
                                     
                                         11.226
                                         In FY2009:  Incrementally funds procurement of OT missiles, including Test instrumentation Kits (TIKs), for JASSM-ER.   This includes prime contractor purchase of long-lead missile subassemblies from lower-level suppliers, final assembly at prime contractor, as well as recurring engineering support.
                                    
                                
                                 
                                     
                                         19.538
                                         In FY2010: Incrementally funds procurement of OT missiles, including Test instrumentation Kits (TIKs), for JASSM-ER.   This includes prime contractor purchase of long-lead missile subassemblies from lower-level suppliers, final assembly at prime contractor, as well as recurring engineering support.
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                                         17.177
                                         In FY2011: Incrementally funds procurement of OT missiles, including Test instrumentation Kits (TIKs), for JASSM-ER.   This includes prime contractor purchase of long-lead missile subassemblies from lower-level suppliers, final assembly at prime contractor, as well as recurring engineering support.
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                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST:  Integrated Testing (IT - combined DT & OT) Asset Procurement.  Purchases missiles to complete IT program for Milestone C decision (entry into Low-Rate Initial Production- LRIP) and I...
                                 
                                     
                                         13.280
                                         In FY 2009:  Covers procurement of IT and OT missiles, partial TIK components,  and upgraded electrical subassembles for JASSM-ER.   Also includes non-recurring engineering activities to support integrated test activity, such as, but not limited to, hardware environmental qualification, engine accessory testing, and technical reviews required to demonstrate readiness for LRIP.
                                    
                                
                                 
                                     
                                         6.272
                                         In FY 2010:  Incrementally funds final assembly of IT and OT missiles, integrated flight test support, and associated engineering activities to include, but not limited to failure analyses as program nears Milestone C decision.
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                                         In FY 2011:  Not Applicable
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                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST:  Government Test Support and Other Development.  Includes flight test equipment, targets, 46th Test Wing and Range support, and other ground/flight test support.
                                 
                                     
                                         1.625
                                         In FY 2009:  Continue ground/flight test support, to include 46th Test Wing and range support, target builds.  Continue any development efforts, to include, but not limited to component upgrades, failure reviews and corrective actions
                                    
                                
                                 
                                     
                                         2.565
                                         In FY2010: Continue ground/flight test support, to include 46th Test Wing and range support, target builds.  Continue any development efforts, to include, but not limited to component upgrades, failure reviews and corrective actions
                                    
                                     
                                         1.639
                                    
                                     
                                         1.639
                                         In FY2011: Continue ground/flight test support, to include 46th Test Wing and range support, target builds.  Continue any development efforts, to include, but not limited to component upgrades, failure reviews and corrective actions
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                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                             
                                 MAJOR THRUST:  Continue program office/mission support.  Provide oversight of JASSM development/upgrade activities.
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                                         In FY 2009:  Not Applicable
                                    
                                
                                 
                                     
                                         1.119
                                         In FY 2010:  Supports JASSM-ER development prior to MS C.
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                                         In FY 2011:  Supports JASSM-ER development prior to LRIP.
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                                         In FY 2011 OCO: Not Applicable.
                                    
                                
                            
                        
                         
                             
                                 PE 0207325F
                                  JASSM Missile Procurement - JASSM-ER
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                         JASSM-ER is the extended range version of the JASSM baseline missile currently in production.  The development contract for JASSM-ER is sole source to the JASSM baseline developer.  JASSM-ER is being developed in two phases; Phase I risk reduction and Phase II development.  The Phase I risk reduction contract was as Firm Fixed Price contract awarded June 2003. This phase completed March 2004. The Phase II development contract is a Cost Plus Award Fee contract awarded February 2004. JASSM-ER development restarted in June 2008 after the successful Nunn-McCurdy certification. Continuation of the Phase II development will be executed as a  delivery order under an Indefinite Delivery/Indefinite Quantity contract. Continuation of development will be a Cost Plus Fixed Fee with Performance Incentives to produce and test integrated test missiles. Operational Test missiles will be purchased with the baseline JASSM Lot 8 Sole Source Firm Fixed Price with Performance Incentive contract in Jan 2010.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         Total Prior Years Cost may include only FY 2009 data.
                         
                             
                                 Product Development
                                 
                                     
                                         IT/OT Missiles Procurement
                                         SS
                                         CPIF
                                         Lockheed Martin
                                           FL
                                         
                                             24.506
                                             
                                                 25.875
                                                 2010-01
                                            
                                             
                                                 17.261
                                            
                                             
                                                 17.261
                                                 2011-05
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Other ER Development, Parts Ugrade and Software Update (due to obsolescence)
                                         Various
                                         Various
                                         Lockheed Martin
                                           FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Other Support
                                         Various
                                         Various
                                         Various
                                          Various
                                         
                                             0.000
                                             
                                                 1.119
                                            
                                             
                                                 1.100
                                            
                                             
                                                 1.100
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         46 TW test support, flight test equipment, & targets
                                         Various
                                         Various
                                         Lockheed Martin
                                          Eglin AFB, FL
                                         
                                             1.625
                                             
                                                 2.500
                                            
                                             
                                                 1.639
                                            
                                             
                                                 1.639
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         No text provided
                                         TBD
                                         TBD
                                         No text provided
                                         No text provided
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             BA07_PE_0207325F_BPAC_675356_1.jpg
                        
                    
                     
                         
                             
                                 IT:  Integrated Testing (IT is Combined DT/OT)
                                 
                                     
                                         3
                                         2009
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 JASSM-ER Development
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 Operational Test & Evaluation (OT&E)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                        
                    
                
            
        
    







BA07_PE_0207325F_BPAC_674515_1.jpg





BA07_PE_0207325F_BPAC_675356_1.jpg



